

Project: Falcon Claims Modernization test 23

Objective:

Reduce claims cycle time by 30%.

Known gaps:

Compliance approval has not been scheduled.

Falcon vendor integration must complete before 4 December.

No single owner has been assigned for end-to-end testing.

Target launch:

Q4 2027.